
Golder Associates Inc.
200 Union Boulevard. Suite 500
Lakewood, CO USA 80228
Telephone (303) 980-0540
Fax (303) 985-2080

June 6, 1995

U.S. Environmental Protection Agency
Region VH
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City, Kansas 66101

Attention: Mr. Steven Kinser

RECEIVED

OFFICE OF THE DIRECTOR
WSTM DIVISION

,AAssociates

OurRef: 943-2848.601

Bsrsak:.. /o -°i
Othsr:no A

RE: MONTHLY PROGRESS REPORT - MAY 1995
WEST LAKE (BRIDGETON) LANDFILL
OPERABLE UNIT 2 RI/FS

Dear Mr. Kinser:

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Golder Associates Inc. (Golder) has
prepared the following progress report in accordance with Section Xffl, Paragraph 39 of the
Administrative Order on Consent (Consent Order), EPA Docket No. VH-94-F-0025. The
progress report describes activities conducted in May 1995.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

The following activities were performed in May 1995:

Hydrogeologic characterization continued near the active solid waste landfill.
During May 1995, six boreholes were cored and seven piezometers were
constructed.
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The following table
through May 1995:

summarizes the hydrogeologic characterization activities completed
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NS = Screen and riser not installed.

NOTES:

1. PZ-110-SS was backfilled to 111 feet using bentonite prior to piezometer installation.
2. PZ-104-KS had not reached its total depth in May.

Approximate drilling locations are shown on Figure 5-3 of the final "RI/FS Work Plan, West
Lake Landfill, Operable Unit 2, Bridgeton, Missouri" (referred to as the final "RI/FS Work
Plan"). Consistent with the approach presented in the final "RI/FS Work Plan," the deepest
boring in each piezometer cluster is continuously sampled. Other borings in a cluster are
sampled only near the screened interval.

During May, packer testing and downhole geophysical logging were completed in one
borehole (PZ-111-KS).

H. VALIDATED RESULTS RECEIVED

No validated results were received during May 1995.

HI. WORK PLANNED DURING JUNE AND JULY 1995

Activities planned for June and July 1995 include the following:

> Continuation of hydrogeologic characterization activities near the active solid
waste landfill; and,

> Responding to EPA comments on the draft "Sampling and Analysis Plan," if
comments are generated.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material delays were encountered in May, and none are anticipated for June or July 1995.
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If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's
designated Project Coordinator, or the undersigned.

Sincerely,

GOLDER ASSOCIATES INC.

Ward E. Herst, CPHG, CEM
Program Director - Hydrology
Associate

WEH/rtm

cc: Michael Hockley, Esq., Spencer Fane Britt & Browne
Doug Borro, Laidlaw Waste Systems, Inc.
Doug Wagner, Laidlaw Waste Systems, Inc.
Dennis Wike, Laidlaw Waste Systems, Inc.
Larry Giroux, Laidlaw Waste Systems, Inc.
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